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California

Clearwater Port LNG 1.2 NorthernStar Natural Gas has filed an Updated Deepwater Port

Project NorthernStar 1.4 Peak |Application for the proposed facility. This update is currently

Natural Gas under review for data completeness by the Coast Guard and

Oxnard, California California State Lands Commission. 5/15/07 — Clearwater Port

(Offshore) iIssues a press release stating it will hold itself to higher air
quality standards. 5/17/07 — NorthernStar has provided the
Platform Grace Structural Inspection Report to the California
State Lands Commission. 5/23/07 — The California State Lands
Commission has deemed the application complete. 8/28/07 —
State and Federal agencies have now deemed NorthernStar’s
Clearwater Port application complete. 9/19/07 — The Notice of
Intent/Notice of Preparation of a Draft EIS/EIR was issued by
the U.S. Maritime Administration (MARAD). 10/12/07 —
Operators resume oil drilling at Platform Grace. 10/31/07 — The
federal licensing clock has stopped as the U.S. Coast
Guard has sent the applicant a list of 396 questions.

Port Esperanza 1.2 Peak |Project feasibility study announced on March 4, 2006. 3/7/07 -

Esperanza Energy LLC Esperanza Energy, LLC announced plans to file applications

Offshore California with state and federal agencies to build a floating LNG receiving
facility. Esperanza plans to formally file its application in mid-
2008.
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Ocean Way LNG Terminal 0.4 Applications are yet to be deemed complete until a custody
Woodside Energy 1.1 Peak |transferal site has been agreed upon by SoCal Gas and
Los Angeles, California Woodside. A consultant (AMEC) has been retained to prepare
(Offshore) the EIS/EIR. Acutech has been selected as the risk assessment
contractor. A project description has been released. March 20-
21, 2007 — Conducted HAZID workshop at Coast Guard sector
Los Angeles — Long Beach. July 9, 2007 — The city of Los
Angeles received a revised application from Woodside Energy.
July 30, 2007 — U.S. Maritime Administration issued a press
release stating that they have received a commitment letter by
Woodside Natural Gas to utilize U.S. flag and crew. 9/4/07 —
Coast Guard and L.A. City determine OceanWay's application
is complete. 9/12/07 — The Notice of Intent/Notice of
Preparation of a Draft EIS/EIR was issued by the U.S. Maritime
Administration (MARAD). Woodside Oceanway scoping
comment period has been extended to October 31, 2007.
11/23/07 — The federal licensing clock has stopped as the
U.S.Coast Guard has sent the applicant a list of 61
guestions.

Oregon
Port Westward LNG Facility 0.7 3/10/06 - The Port of St. Helens has approved a 99-year lease
Port Westward LNG LLC 1.25 Peak |agreement on land along the Columbia River. Delays in
Clatskanie, Oregon obtaining a lease had caused at least one major investor in
February to withdraw from the project. Port officials expect the
Thompson family, who own the land, to approve the agreement
soon. The project still needs permits and financing, though
officials state that there have been "serious inquiries” from
financial backers since the port approved the lease agreement.
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Bradwood Landing 1.0 8/31/07 — The Clatsop County Planning Commission in Oregon
NorthernStar Natural Gas 1.3 Peak |has given tentative approvals to several land-use requests
Bradwood, Oregon made by Bradwood Landing. October 15, 2007 — Staff of
Clatsop County’'s Community Development Department has
issued a 30-page supplemental report that disagrees with the
findings of the Clatsop County Planning Commission. The
county commission will hold a public hearing on the land-use
application on October 22, 2007. Comments are due by
December 24, 2007. December 13, 2007 - Clatsop County
Commission approves zoning changes requested to build the
proposed Bradwood Landing LNG terminal. The Oregon DEQ
will accept comments on the water quality certification process
until February 29, 2008. 3/20/08 - Clatsop Co. Commission re-
affirms approval of Bradwood Landing LNG terminal through
findings vote today. NorthernStar also proposes contract with
county to abide by conditions and not appeal them to FERC.
4/17/08 - Bradwood Landing project seeks to block a
referendum that would revoke a land use amendment favoring
the project. 6/4/08 — Bradwood Landing submits Biological
Assessment and comprehensive Mitigation Plan to FERC.
Oregon LNG 1.0 Calpine is expecting to pre-file with FERC in May 2007. 2/1/07 -
Funding Partners 1.5 Peak |Calpine has sold the Skipanon LNG project to a group of
Astoria, Oregon funding partners. The project site has already been re-zoned to
allow for the building of an LNG facility. A preliminary Water
Suitability Assessment Report was filed on 5/23/07. Project
website is now available at: www.oregoning.net. 6/19/07 —
Oregon LNG has submitted its Pre-Filing Application to FERC.
LOI submitted to captain of port in June 20007. Oregon
Pipeline Company Public Meetings are scheduled for December
18 and December 20, 2007. The first Resource Report was
submitted in January 2008. The second Resource Report
was submitted in April 2008. 6/11/08 — Oregon LNG has
iIssued its Water Suitability Assessment (WSA) to the U.S.
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Jordan Cove Energy 1.0 FERC has received a notice of intent to submit an
Project Fort Chicago environmental assessment. 1/16/07 Jordan Cove has submitted
Energy Partners L.P. a revised draft resource report to FERC. A certificate application
Coos Bay, Oregon is expected to be sent to FERC in April 2007. 2/2/07 - Sponsors
have begun to secure binding capacity commitments from
shippers. 3/8/07 - The open season for interested parties closed
on March 5, 2007. 5/8/07 — Pre-Filing Activity Report #12
submitted to FERC by Jordon Cove (available to public).
6/11/07 — Pre-Filing Activity Report #13 submitted to FERC by
Jordon Cove. 7/09/07 — Pre-Filing Activity Report #14 submitted
to FERC by Jordon Cove. 8/15/07 — Pre-Filing Activity Report
#15 submitted to FERC by Jordon Cove. 9/4/07 — Jordan Cove
and Pacific Connector Gas Pipeline have filed an application
with FERC. 11/07/07 — The Coos County Board of
Commissioners voted to unanimously approve Jordon Cove
Energy Project’s application for an Administrative Conditional
Use (ACU) permit. 6/30/08 — The U.S. Coast Guard issues
Water Suitability Assessment (WSA) Report; sites that
significant changes are needed for project.

Canada
Port of Kitimat LNG Facility 0.61 Kitimat LNG Terminal received B.C. environmental approval on
Kitimat LNG 1.0 Peak |June 7, 2006. 8/01/06 — The Canadian Environment Minister
Kitimat, British Columbia has announced that the proposed LNG facility is not likely to
cause significant adverse environmental effects and has
approved the project. The project is now fully permitted, both
provincially and federally. Kitimat signs HOA with LNG Ltd for
LNG supply. Kitimat is tentatively planning to break ground on
construction during the Summer of 2009. Pacific Trails
Pipelines, a partnership between Galveston LNG and Pacific
Northern Gas, has been launched to develop the natural gas
transmission pipeline from Kitimat to Summit Lake, B.C., to
serve the Kitmiat LNG Terminal. 8/10/07 — Pacific Trails
Pipeline has filed its formal environmental application with
B.C. Environmental Assessment Office.
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Texada Island LNG Facility 0.5 On June 6, 2006 Westpac filed its official Project Description

WestPac LNG Corp. with the Prince Rupert Port Authority, formally beginning the

Texada Island, British regulatory review and environmental assessment process for

Columbia the project. 8/1/07 — WestPac LNG Corp. has abandoned plans
for a $350-million liquefied natural gas terminal in Prince
Rupert, B.C. and has proposed a $2-billion LNG terminal and
power plant on Texada Island in the Strait of Georgia. WestPac
LNG plans to file a detailed Project Description with the BC
Environmental Assessment Office and the Canadian
Environmental Assessment Agency in early 2009. WestPac
plans to put off filing its project description until the
company has a better sense of new greenhouse gas (GHG)
regulations that may come into effect.

Mt. Hayes Storage Project 1.0 Terasen Gas first applied in 2004 for permission to build the

Terasen Gas facility. Terasen Gas plans to submit a new application in 2007

Vancouver Island, British to the BC Utilities Commission. On June 5, 2007, Terasen Gas

Columbia (Vancouver Island) Inc. submitted a new application to the BC

Note: This is a Peak Utilities Commission. On November 15, 2007, Terasen Gas

Shaving facility not an received conditional approval from the BC Utilities Commission.

Import facility. On April 1, 2008, Terasen Gas received final approval from
the BC Utilities Commission to construct and operate a
natural gas storage facility. Construction started in the
month of April 2008. The new facility will be in service by
2011.

Mexico

Terminal GNL de Sonora 1.3 Mexico has issued three environmental permits for the Sonora

El Paso Corp. and DKRW LNG Project. Project managers are now attempting to secure

Energy LLC potential LNG suppliers.

Sonora, Mexico
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Energia Costa Azul LNG 1.0 6/07 — The North Baja gas line expansion has received final US
Facility FERC environmental approval. 6/13/07 — The California State
Sempra Energy LNG Corp. Lands Commission has approved the TransCanada owned
Ensenada, Baja California North Baja Pipeline expansion project. 10/3/07 — FERC

approves the North Baja Pipeline expansion project. 2/6/08 —
Construction continues to run behind schedule. The terminal is
96% complete. The company expects commercial operation to
commence late in the second quarter of 2008. 3/24/08 —
Energia Costa Azul awarded Fluor Corp. subsidiary ICA Fluor a
$100 million contract to construct a nitrogen injection plant and
a power generation facility within the Energia Costa Azul LNG
regasification terminal. The first LNG carrier is expected to
arrive on April 19th. 4/2/08 — Sempra completes North Baja
pipeline expansion. Operations are due to begin in the second
quarter this year. 5/19/08 — Sempra Energy’s Energia Costa
Azul liquefied natural gas receipt terminal had undergone a
variety of startup and commissioning activities, including
receiving the facility’s first two LNG cargoes. The facility is
reportedly ready for commercial operations. Supplies are
not expected to start arriving until the first quarter of 2009.

*Bcefd = Billion cubic feet per day
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